

Afterschool Grantee Timeline

2021/2022	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
-----------	-----	------	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----

Program Visits

Program Visit #1 (AUG - FEB) | Program Visit #2 (FEB - JUN)

FANTASTIC

(One Grantee Level Quality Action Plan developed. 21st CCLC grantees base the QAP on the Guided Reflection Document. SAC grantees base the QAP on the Grantee Discussion Checklist.)

Site Visits

Site Visit #1 (AUG - DEC) | Site Visit #2 (DEC - APR) | Summer Site Visit (If applicable) (MAY - JUN)

Quality Improvement Cycle
(should be done in order)

PQA Observation (AUG - OCT)

Planning with Data Site Meeting* (OCT - FEB)

Youth Work Methods Training (NOV - APR)

(One Site Level Quality Action Plan developed based on either PQA or survey data)

Data Collection and Evaluation

Kids Care Center (Monthly deadlines)

DESSA (Staff #1) (OCT)

DESSA (Staff #2 and Classroom Teacher) (MAY)

Annual Survey Window (FEB)

Additional Documentation Verification (MAY)

External Evaluation (21st CCLC only - pt. 2) (AUG)

External Evaluation (21st CCLC only - pt. 1) (MAY)

Conferences, Trainings, and PLCs

MOSAC2 (11/19-21/2021)

CAPSA Symposium (1/25)

STEM Symposium (3/1)

MAACCE (June 2022)

21st CCLC Summer Symposium (July 2022)

Virtual PD (9/15)

Virtual PD (10/20)

Virtual PD (2/16)

Virtual PD (4/20)

Monthly Afterschool Directors Meetings (Third Tuesdays)

Peer Learning Communities (ongoing)

Get Involved

STEM & Public Policy (9/8)

Quality & PD (10/13)

Lights On Afterschool (10/28)

STEM & Public Policy (12/8)

Quality & PD (1/12)

Show Me Afterschool Day (2/22)

STEM Day (3/3)

Child Advocacy Day (TBD)

STEM & Public Policy (3/9)

Quality & PD (4/13)

STEM & Public Policy (6/8)

Quality & PD (7/13)

DESE

- Assess
- Plan
- Improve
- Monitoring/ Compliance
- Get Involved

On-Site and Phone Monitoring by DESE Supervisors (TMS)
(See schedule on portal for sites selected and specific dates)

Fall Grantee Meeting (TBD)

Budget Modification Deadline (3/25)

TMS Self-Assessment (Due 7/1)

Annual Continuation Report

Final Expenditure Report (7/25)